Exhibit C - RS&H Scope of Work

OCEANO COUNTY AIRPORT
DRAINAGE STUDY AND
ENVIRONMENTAL DOCUMENTATION

INTRODUCTION

This scope of work is divided into three main sections. The first section includes the tasks
to be completed on the Drainage Study. The second section includes the tasks associated
with updating the Airport Layout Plan (ALP). The third section includes the tasks
associated with the preparation of environmental documentation.

SECTION A - DRAINAGE STUDY
TASK 1: RESEARCH AND DATA COLLECTION

Task 1.1: Conduct Research and Data Collection on Drainage

System

RS&H will acquire all relevant and current drainage studies and design documentation
that have been completed in reference to the proposed drainage improvements in the
vicinity of Oceano County Airport (L52). Research will include discussions with County
staff to acquire the necessary documentation. RS&H will identify any missing
information that will be required in order to complete the drainage study.

Task 1.2: Review Existing Drainage Model and Report

RS&H will review the current and relevant drainage models and reports for consistency,
correctness, and applicability. As part of this task any comments or questions regarding
the reports or models will be communicated to the County.

Task 1.3: Site Visit

After review of the existing information, RS&H will complete a field review to verify the
drainage basin parameters, collection system size location, culvert / bridge sizes and
locations, and any other modeling parameters included in the existing drainage studies.
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TASK 2: ALTERNATIVES ANALYSIS

RS&H will provide an analysis of the proposed Highway 1 & 13™ Street drainage
improvement project along with items on the Airport Layout Drawing and Capital
Improvement Program as they specifically relate to L52 and any potential FAA

issues. The purpose of this task will be to avoid or minimize potential impacts to the
environment, surrounding businesses or airport operation critical areas. As required to
satisfy FAA requirements, a discussion of the alternatives will be presented to the County
in the form of a technical memorandum with exhibits, as necessary, to convey the issues
and proposed solutions. The County will coordinate, as necessary, with the California
Department of Transportation (CalTrans) to discuss the preferred alternative and get
concurrence from CalTrans on the alternatives review. Prior to proceeding with revisions
to the drainage system, model and report, RS&H will obtain the approval of the County.

TASK 3: REVISE DRAINAGE MODEL

Task 3.1: Prepare Revised Drainage Model

RS&H will incorporate the HEC-RAS model for the Arroyo Grande Creek and Hydraulic
and Hydrologic models for the collection system and associated sedimentation basin for
the Highway 1 and 13th Street drainage improvement project into a specific Airport
drainage model

Following review and verification of the existing information and modeling, RS&H will
modify the Airport model, document and justify the final proposed drainage
improvements in the vicinity of L52 and verify that the improvements meet FAA
requirements. In addition to the Highway 1 & 13" Street project, the modeling will
include all proposed improvements shown on the existing Airport Layout Plan (ALP) and
Airport Capital Improvement Program.

Task 3.2: Provide Quality Control on Drainage Model

RS&H shall conduct in-house quality control review of the drainage model prior to
submittal to the County. Additionally, RS&H shall submit and distribute three (3) sets of
the model input and output reports to the County for review, comment, and approval prior
to finalizing the model.

Task 3.3: Finalize Drainage Model

Following coordination with the County, RS&H will finalize the Airport drainage
modeling with the chosen alternative and incorporate all comments and/or questions
regarding the modeling approach, parameters or results. Three hard copies and one
electronic copy of the model and results will be submitted with the drainage report for the
County’s use.
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TASK 4: PREPARE DRAINAGE REPORT

Task 4.1: Prepare Drainage Report

Following our review and verification of the existing information and modeling, RS&H
will prepare a drainage report that will document and justify the final proposed drainage
improvements in the vicinity of L52.

Task 4.2: Provide Quality Control on Drainage Report

RS&H shall conduct in-house quality control review of the drainage report prior to
submittal to the County. Additionally, RS&H shall submit and distribute three (3) sets of
the report to the County for review, comment, and approval prior to finalizing.

Task 4.3: Finalize Drainage Report

Following coordination with the County, RS&H will finalize the report with chosen
alternative and incorporate all comments and/or questions regarding the modeling
approach, parameters or results. Three hard copies and one electronic copy of the report
will be submitted for the County’s use.

SECTION B - UPDATE AIRPORT LAYOUT PLAN
(ALP)

TASK 5: PREPARE UPDATED ALP
Task 5.1: Prepare Pen and Ink Version of Updated ALP

On the basis of the Final Drainage Report, RS&H will prepare “pen and ink” changes to
the ALP and submit the updated ALP to the FAA for review.

Task 5.2: Prepare New ALP (Optional)

If the FAA determines that a “pen and ink™ version of the updated ALP is not acceptable,
RS&H will obtain the CAD files from the County for use in preparing a revised ALP.
RS&H will prepare a new ALP that includes the final drainage project and submit the
new ALP to the FAA for review and approval.
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SECTION C — PREPARE ENVIRONMENTAL
DOCUMENTATION

TASK 6: STUDY DESIGN

It is the understanding of RS&H that the County will be preparing a Biological
Assessment to address any impacts that the proposed action may have on species in
Arroyo Grande Creek (i.e., California Red-legged Frog, of which there have been
numerous confirmed sightings, and steelhead, of which the creek is designated as a
critical habitat). The County will be responsible for obtaining a Biological Opinion from
the U.S. Fish and Wildlife Service (USFWS) and the National Marine Fisheries Services
(NMEFS). This will include applying for and obtaining the Section 404 permit from the
U.S. Army Corps of Engineers and completing Section 7 consultation with USFWS and
NMES.

Under the assumption that the County will be responsible for the Section 404 permit and
the Section 7 consultation, RS&H shall develop a scope of services for a Categorical
Exclusion (CatEx) to ensure the CatEx complies with the requirements and guidelines of
FAA Orders 1050.1E, Environmental Impacts: Policies and Procedures and 5050.4B,
NEPA Implementing Instructions for Airport Actions. RS&H shall work with the FAA San
Francisco ADO to identify the format for the CatEx.

TASK 7: DESCRIPTION OF THE PROPOSED ACTION

RS&H shall prepare a description of the airport sponsor’s proposed action. This description
shall include any graphics or tables that may aid RS&H’s efforts to describe the proposed
action. Based on this description, RS&H shall identify the paragraph(s) in Chapter 3 of
FAA Order 1050.1E that most closely describes the proposed action as a categorically
excluded action. RS&H will include that paragraph in the section of the CatEx
documentation addressing the proposed action.

TASK 8: PREPARATION OF DRAFT CAT EX

In accordance with Section 304 of FAA Order 1050.1E, RS&H shall examine the proposed
action and reasonable alternatives, if needed, relative to the “extraordinary circumstances”
listed here:

e Historic, archeological, or cultural resources protected by Section 106 of the
National Historic Preservation Act;

e Section 4(f) resources (i.e., parks, recreational areas; wildlife refuges; historic
properties);

e Natural, ecological, or scenic resources including, wetlands, floodplains, prime or
unique farmland, energy supply and natural resources, coastal zone areas, and wild
and scenic rivers (based on information provided by the County with respect to
wetlands and biological resources);
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Division or disruption of an established community

Surface traffic congestion

Noise

Air quality

Water quality

Quality of life or other public or agency concerns that are likely to be highly
controversial;

e Consistency with laws relative to environmental issues

e Cumulative impacts

To complete that examination, RS&H shall prepare a “draft CatEx”, based on a checklist
from the FAA San Francisco ADO.

In completing Task 8, RS&H shall use the checklist to advise FAA and the County that the
proposed action does not require further analysis under NEPA because the action:

1) does not involve any extraordinary circumstance; or
2) involves an extraordinary circumstance, but that involvement would not cause
significant environmental effects.

If the proposed action would result in an extraordinary circumstance that would cause a
significant environmental effect, RS&H will inform the County and a scope of work and
cost estimate to prepare an Environmental Assessment in compliance with NEPA will be
provided.

TASK 9: PREPARATION OF FINAL CAT EX

After FAA and the County review of the draft CatEx documentation resulting from Task 8,
RS&H shall revise that documentation based on the reviewing parties” comments. The
sponsor will then submit a final Cat Ex to the FAA for acceptance. FAA’s acceptance of
that submittal confirms the proposed action does not require further analysis under NEPA.

TASK 10: PROJECT MANAGEMENT

RS&H shall assure all analysis and documentation are completed by qualified individuals
who fully understand the requirements of the Orders noted in Task 6.

TASK 11: COORDINATION WITH COUNTY ON
NEGATIVE DECLARATION

On the basis of the Draft CatEx prepared for NEPA documentation, RS&H will coordinate
with County staff to assist in the preparation of the Negative Declaration for compliance
with the California Environmental Quality Act (CEQA). It is RS&H’s understanding that
the County has started the preparation of CEQA documentation for the drainage project and
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that the County will finalize the Negative Declaration. RS&H staff will be available to
review the draft Negative Declaration and provide comments to the County to incorporate
into the Negative Declaration for publication.
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